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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: June 9, 2018 to June 15, 2018 

 

Sitework:   

�  Continued soil amendment 

in ballfields 

� Finished work on CMU walls 

in concession building 

� Finished placing structural 

steel for shade structures in 

ballfield plaza 

� Continued placing irrigation 

� Finished plumbing rough in 

and continued electrical 

rough in at the concession 

building 

� Finished the climbing wall 

� Continued pouring sidewalks 

around north parking lot 

� Started placing curb and 

gutter in south lot and 

westbound park exit 

� Started placing roof trusses 

on the concession building 

� Continued seeding detention 

ponds 

� Continued placing ballfield 

mow strips 

� Started concrete formwork 

for stadium seating 

� Poured light pole bases in 

north parking lot 
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Other: 

� None 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue shade structures 

� Continue roof trusses at 

concession building 

� Continue concrete sidewalks 

and curb/gutter 

� Continue center ballfield 

concrete prep 

� Continue soil amendment 

and seeding 

� Continue site irrigation 

� Start playground surfacing 

� Continue electrical in 

concession building 

� Close park at 42nd St. and 

continue entrance work 

 

 

 

 
 

 

 

 

 
 

 


